



**DOWNTOWN CENTRAL AVENUE REVERTS TO TWO-WAY TRAFFIC BY THE END OF DAY FRIDAY
DOWNTOWN SIDEWALKS HAVE BEEN POSTPONED UNTIL SPRING 2021; TEMPORARY ASPHALT WILL BE
PLACED ALONG CENTRAL AVENUE'S SOUTH SIDE BEHIND THE CURBS DOWNTOWN**

**WORK COMPLETED THIS WEEK:
MONDAY - FRIDAY [11.30 - 12.04]**

- Temporary patching; storm sewer work between 8th and 9th Streets; electrical cable for tree lights
- Traffic signal work at the Central/Wilmette intersection began

WATERMAIN INSTALLATION = 100% COMPLETE

**WORK SCHEDULED NEXT WEEK:
MONDAY - FRIDAY [12.07 - 12.11]**

- Traffic signal work at the Central/Wilmette intersection continues
- Fire hydrant removals in the residential area; all remaining temporary patching; general site cleanup and winter shutdown preparation

WATER SERVICE TRANSFERS = 100% COMPLETE

DETOUR INFORMATION

Downtown Central Avenue reverts to two-way traffic by the end of day Friday, December 4; parking will be available on both sides of the street. The residential section of Central Avenue will remain one-way until the week of December 14.

Find more information at wilmettestreetscape.com/staging-detour-parking-maps/

wilmettestreetscape.com

Please visit the website which has great information regarding the project scope, project updates, graphics, exhibits, FAQs and much more!

Please contact us with any questions!

Lisa Brock, P.E. - Village Liaison: 847-323-3602
Clay Keller, P.E. - Resident Engineer: 630-936-9456

TRAFFIC EXPECTATIONS

- Traffic will revert to two-way traffic in the Central Business District and parking will again be accessible on both sides of the street; *some parking stalls may be temporarily blocked for electrical work.*
- While major operations wind down, crews will be on site preparing for winter shutdown; *please drive with caution through the work zone; we appreciate your patience.*



**RESTAURANTS OPEN
FOR CURBSIDE
PICKUP!
LOOK FOR THE
SIGNS!**

BUSINESS AND RESIDENT NOTIFICATION

- Please reach out to Lisa or Clay if you have any concerns about your property or business in anticipation of the contractor shutting down for winter.