



**ALL RESTAURANTS AND BUSINESSES ARE OPEN AND ACCESSIBLE DURING CONSTRUCTION!**

**WORK COMPLETED THIS WEEK:  
MONDAY - FRIDAY [09.21 - 09.25]**

- Storm sewer work at 12th Street and the Central/Wilmette intersection
- Watermain work at 4th Street and east of 3rd Street
- Chlorination of the new watermain between 8th and 4th Streets and between 12th and 11th Streets

**WATERMAIN INSTALLATION IS 85% COMPLETE**



**WORK SCHEDULED NEXT WEEK:  
MONDAY - FRIDAY [09.28 - 10.02]**

- Connection to existing watermain at the north leg of 9th Street
- Storm sewer work continues downtown
- Downtown water service transfers begin (12th to 11th Streets); *advance notice will be provided*
- Tree work within the project limits

**WATER SERVICE TRANSFERS ARE 17% COMPLETE**



**DETOUR INFORMATION**

Central Avenue is westbound-only from Sheridan Road through downtown to Green Bay Road. Traffic between 11th Street and Green Bay Road is now driving on the south side of Central Avenue. Angular parking is accessible for those traveling west. *Staging and detour information can be found at [wilmettestreetscape.com/staging-detour-parking-maps/](http://wilmettestreetscape.com/staging-detour-parking-maps/)*

**[wilmettestreetscape.com](http://wilmettestreetscape.com)**

Please visit the website which has great information regarding the project scope, project updates, graphics, exhibits, FAQs and much more!

*Please contact us with any questions!*

Lisa Brock, P.E. - Village Liaison: 847-323-3602  
Clay Keller, P.E. - Resident Engineer: 630-936-9456

**TRAFFIC EXPECTATIONS**

- Central Avenue storm sewer work will cause congestion downtown including intersections with 11th, 12th and Wilmette
- Expect minor congestion and temporary lane shifts through the work zone
- Parking stalls on the south side of Central Avenue may be temporarily blocked near the work area as needed



**FREE PUBLIC  
PARKING AVAILABLE  
AT ALL TIMES!**  
*LOOK FOR THE SIGNS  
DOWNTOWN!*

**BUSINESS AND RESIDENT NOTIFICATION**

- Downtown water service transfers will begin the week of September 28th; the project team will coordinate with each business
- Flag irrigation lines and contact us with any water service questions