



**ALL RESTAURANTS AND BUSINESSES ARE OPEN AND ACCESSIBLE DURING CONSTRUCTION!**

**WORK COMPLETED THIS WEEK:  
MONDAY - FRIDAY [10.05 - 10.09]**

- Downtown water service transfers
- Temporary patching downtown
- Connection to existing watermain at Central and Wilmette Avenues
- Downtown storm sewer work continued
- Watermain work between 10th and 11th Streets began

**WATER SERVICE TRANSFERS = 31% COMPLETE**

**WORK SCHEDULED NEXT WEEK:  
MONDAY - FRIDAY [10.12 - 10.16]**

- North side curb removal and roadway excavation begin
- Road stone base placement begins
- Electrical conduit and structural soil installation
- Watermain work between 10th and 11th Streets continues
- Water services east of 8th Street may begin
- **REMEMBER: School is in full session; travel carefully!**

**WATERMAIN INSTALLATION = 90% COMPLETE**

**DETOUR INFORMATION**

Central Avenue is westbound-only from Sheridan Road through downtown to Green Bay Road. Traffic between 11th Street and Green Bay Road is now driving on the south side of Central Avenue. Angular parking is accessible for those traveling west. Find more information at [wilmestrestreetscape.com/staging-detour-parking-maps/](http://wilmestrestreetscape.com/staging-detour-parking-maps/)

**TRAFFIC EXPECTATIONS**

- Roadway and curb excavation will cause congestion at the Central Avenue intersections with 11th, 12th and Wilmette; please use caution.
- Expect minor congestion and temporary lane shifts through the work zone.
- Downtown parking is available on the south side of Central Avenue.



**FREE PUBLIC  
PARKING AVAILABLE  
AT ALL TIMES!**  
LOOK FOR THE SIGNS  
DOWNTOWN!

**[wilmestrestreetscape.com](http://wilmestrestreetscape.com)**

Please visit the website which has great information regarding the project scope, project updates, graphics, exhibits, FAQs and much more!

Please contact us with any questions!

Lisa Brock, P.E. - Village Liaison: 847-323-3602  
Clay Keller, P.E. - Resident Engineer: 630-936-9456

