



ALL RESTAURANTS AND BUSINESSES ARE ACCESSIBLE DURING CONSTRUCTION!

**WORK COMPLETED THIS WEEK:
MONDAY - FRIDAY [03.29 - 04.02]**

- South side Central Avenue sidewalk between Wilmette Avenue and 11th Street is 80% complete.
- Electrical work at the Central/Wilmette intersection and Veterans Park is complete.
- AT&T's subcontractor, DRS, continued installing conduit and structures along Central Avenue between 10th and 8th Streets.

**WORK SCHEDULED DOWNTOWN NEXT WEEK:
MONDAY - FRIDAY [04.05 - 04.09]**

- **East side Wilmette Avenue curb work begins Monday between Green Bay Road and Lake Avenue.**
- East side Wilmette Avenue electrical conduit and street light adjustments begin between Green Bay Road and Lake Avenue.
- Pour remaining sidewalk at the NW and SE corners of Wilmette & Central

DETOUR INFORMATION

Central Avenue is westbound-only from 11th Street to Sheridan Road; traffic between 11th Street and Sheridan Road is driving on the north side of Central Avenue. PACE bus detour routes from 2020 are in effect.

Find more information at wilmettestreetscape.com/staging-detour-parking-maps/

TRAFFIC EXPECTATIONS

- Work along Wilmette Avenue's east side begins Monday, April 5; this work requires temporary southbound traffic restrictions; closures will be one block at a time; two-way traffic will be restored at the end of each work day.
- Central Avenue traffic between Green Bay Road and 11th Street will remain two-way; please use caution.

BUSINESS AND RESIDENT NOTIFICATION

- Central Avenue sidewalk work will continue next week. Access to all businesses will be maintained.

wilmettestreetscape.com

Please visit the website which has great information regarding the project scope, project updates, graphics, exhibits, FAQs and much more!

Please contact us with any questions!

Lisa Brock, P.E. - Village Liaison: 847-323-3602
Clay Keller, P.E. - Resident Engineer: 630-936-9456