



CENTRAL AVENUE AND WILMETTE AVENUE PAVING NEXT WEEK!

**DOWNTOWN WORK COMPLETED THIS WEEK:
MONDAY - FRIDAY [06.21 - 06.25]**

- Completed structure adjustments on Central and Wilmette Avenues.
- Completed installation of traffic signal sensors at the railroad crossings on Central and Wilmette Avenues.
- Completed electrical work at Village Green.

**DOWNTOWN WORK SCHEDULED NEXT WEEK:
MONDAY - FRIDAY [06.28 - 07.02]**

- **Central Avenue and Wilmette Avenue paving; see details →**
- Pour remaining sidewalk gaps and other miscellaneous locations.
- Tree stump grinding at Village Green; grading parkway and sod.

6 A.M. MONDAY, JUNE 28 — WILMETTE PAVING

- **Wilmette Avenue paving (railroad tracks to Lake Avenue)**
 - * no Wilmette parking will be available; park on Central Avenue;
 - * no access from Poplar will be available.

6 A.M. TUESDAY, JUNE 29 — CENTRAL PAVING

- **Central Avenue paving (railroad tracks to 11th Street)**
 - * no Central parking will be available; park on Wilmette Avenue.
- Watch for flaggers on Green Bay Road. When paving operations get near the railroad tracks, traffic will be directed to the next crossing.



DETOUR INFORMATION

Central Avenue is westbound-only from 11th Street to Sheridan Road. Central Avenue traffic between Green Bay Road and 11th Street is two-way; please watch for pedestrians. Find more information at wilmettestreetscape.com

TRAFFIC AND PARKING EXPECTATIONS

- Asphalt surface paving on **Monday and Tuesday, June 28 and 29** begins at **6 a.m. both days.**

SCHEDULE UPDATES

- **Central Avenue and Wilmette Avenue asphalt surface paving is scheduled Monday and Tuesday, June 28 and 29.**
- The majority of the project work will be complete by June 30. Due to supply chain issues, traffic signal and festoon lighting will be delayed about one month. We apologize for the inconvenience and thank you for your patience!

wilmettestreetscape.com

Please visit the website which has great information regarding the project scope, project updates, graphics, exhibits, FAQs and much more!

Please contact us with any questions!

Lisa Brock, P.E. - Village Liaison: 847-323-3602
Clay Keller, P.E. - Resident Engineer: 630-936-9456

