



CENTRAL AVENUE PAVING TUESDAY, JULY 6!

DOWNTOWN WORK COMPLETED THIS WEEK: MONDAY - FRIDAY [06.28 - 07.02]

- Paved Wilmette Avenue from railroad tracks to Lake Avenue.
- Adjusted hardware on precast benches.
- Poured remaining sidewalk gaps.
- Cleaned up and spread topsoil at Village Green.

DOWNTOWN WORK SCHEDULED NEXT WEEK: TUESDAY - FRIDAY [07.06 - 07.09]

- **Central Avenue paving; [SEE DETAILS →](#)**
- Miscellaneous work at Village Green.
- Street sign installation along Central and Wilmette Avenues.

CENTRAL AVENUE PAVING



- *Work begins 6 a.m. Tuesday, July 6.*
- Paving limits are the railroad tracks to 11th Street.
- *No Central Avenue parking will be available; park on Wilmette Avenue.*
- Watch for flaggers on Green Bay Road. When paving operations get near the railroad tracks, traffic will be directed to the next crossing.



DETOUR INFORMATION

Central Avenue is westbound-only from 11th Street to Sheridan Road. Central Avenue traffic between Green Bay Road and 11th Street is two-way; please watch for pedestrians. Find more information at wilmettestreetscape.com

TRAFFIC AND PARKING EXPECTATIONS

- Central Avenue asphalt surface paving on **Tuesday, July 6** begins at **6 a.m.** No traffic or parking on Central Avenue until finished; use Wilmette Avenue.

SCHEDULE UPDATES

- **Central Avenue asphalt surface paving is scheduled Tuesday, July 6.**
- ***No work is scheduled Monday, July 5.***
- Pavement markings are scheduled for the week of July 12.
- Miscellaneous punch list work will be ongoing over the next few weeks.
- Traffic signal and festoon lighting work is scheduled for the last week in July.

wilmettestreetscape.com

Please visit the website which has great information regarding the project scope, project updates, graphics, exhibits, FAQs and much more!

Please contact us with any questions!

Lisa Brock, P.E. - Village Liaison: 847-323-3602
Clay Keller, P.E. - Resident Engineer: 630-936-9456